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CITY of WESTFIELD 

Change Order Proposal 

 

TO:  Mr. Lance Horine    Request for Proposal No. 001 

 Baumgartner Asphalt, Inc.   Date: August 28, 2013 

15215 River Ave    Project Name: 2013 Resurfacing Program- 

Springmill Rd                                                 Springmill Rd Passing Blister 

Noblesville, IN 46062    Project No.: 13-Baumgartner.PWD.006 

               

____________________________________________________________________________________ 

 

Specification Reference: Contract Documents 

Drawing Reference: see below     

Drawing Date: see below 

Description of Proposed Change(s): see below 

____________________________________________________________________________________ 

 

Item: 

 

1. Additional Mobilization & Demobilization:  Contractor had to return to do additional 

   shoulder work. 

 

5. Additional Maintaining Traffic:  Contractor had to return to site to do additional 

             shoulder work which required traffic control. 
 

6. Change in quantity:  Compacted aggregate for shoulder, No 53 – Increase in quantity due 

          to additional shoulder work. 

 

7. Change in quantity:  Compacted aggregate for base, No 53 - Decrease in quantity. 

 

 

17. Change in quantity:  HMA Surface, Type B – Increase in quantity due to path  

    extension. 

 

18. Change in quantity:  HMA Intermediate, Type B - Increase in quantity due to path 

            extension. 

 

19. Change in quantity:  HMA Base, Type B - Decrease in quantity. 
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Item Description      Qty.  Unit Price          Total 
 

 1. Mobilization & Demobilization              ½  LS             $1,850.00            ($925.00) 

     Decrease in quantity 

 

5. Maintaining Traffic                              ½  LS             $1500.00            ($750.00) 

    Increase in quantity 

       

6. Compacted aggregate for Shoulder, No 53’s        145.38 TON  $14.00             ($2,035.04) 

    Increase in quantity  

 

7. Compacted aggregate for Base, No 53’s                    11.52 TON  $14.00               $161.28 

    Decrease in quantity  

 

17.  HMA Surface Type, B                     30.04  TON  $75.00_           ($2,253.00) 

       Increase in quantity 

               

18.  HMA Intermediate Type, B         16.59  TON  $70.00_           ($1,161.30) 

Increase in quantity 

     

19.  HMA Base Type, B                      19.07  TON  $70.00_           ($1,334.90) 

       Decrease in quantity 

   

      

TOTAL CHANGE ORDER COST: ______________________ $5,628.16 

 

ORIGINAL CONTRACT PRICE: _______________________$43,929.50 

 

                                    FINAL CONTRACT COST: ____________________________$49,557.66 
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Reason for Change: Updated quantities for the resurfacing due to miscellaneous aspects of project that 

changed during construction.  See individual reasons for change in descriptions above. 

 

 

Proposal Due Date:  September 5, 2013.   

 

 

Baumgartner Asphalt, Inc 

        

 

 ___________________________                        Date: ________________________ 

 Lance Horine 

 

   

 

 City of Westfield 

 

 _________________________________           Date:__________________________ 

 Robert Kmetz      

 

 

 

 

 

 

 

 

 


